STATE OF IOWA
FLOOD MITIGATION PROGRAM
PROGRESS REPORT

PERIOD COVERED BY THIS REPORT 1110/1/2016 to 3/31/2016
LOCAL CONTACT NAME: Calvin Miller
GOVERNMENTAL ENTITY: City of Des Moines & DMWRA
ADDRESS: 400 Robert D. Ray Drive
Des Moines, 1A 50309
TELEPHONE NUMBER: 515-283-4748
PROJECT TITLE: Des Moines-WRA Flood Mitigation Project
AGREEMENT NUMBER: 2015-1

ACTIVITY COMPLETION TIMEFRAME: 12/4/201_3 _ _to "_'.-'.12/31/'203_37. _ 7

FEDERAL LOCAL STATE o ToTAL
TOTAL FUNDS APPROVED: $ 130,270,434 | $ 67,239,013 | $ 111,100,273 | $ 308,609,720

TOTAL FUNDS EXPENDED TO DATE: | $ 117,615,015 $ 59723007 | ¢ 1,630,030 | 178,968,052
PROJECT OVERRUN/ (UNDERRUN): | § (12,655419)| $ (7,516,006} $ (109,470,243} §  (129,641,668)
The percentage of actual work that has been completed at the end of |- B R
the reporting period (not a % of funds expended)

The estimated cost of the project at completion {(which may even

exceed the awarded amount)

< Type of Expense Budget Federal/ - - |-+ ;Remaining
& Funding Source {from Application) | Local/State - “toDate | . Balance
Acquisitions ) 72,424

Tatal Expended.. |

olocal

T TOTAL S 377.164 | S (304,740)

S

5 (5,905,062)

Construction: | $ 237,825,824

oniﬁr_lb.utl.oh'-"* o

715
,309]$ 86,516,515

TOTAL S 151,309
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Design

| $ 34,384,638

IR Loca[ B

115,898,402

_ State FMP.

o StateFMP. |8

[ s[5

TOTAL

S 18,239,702

5

16,144,936

|$ 29,115,510

City Financing Interest:

TOTAL ' ‘

$

29,115,510

WRA Financing Interest:

s 4074510

TOTAL

$

4,074,510

Total Project Budget Summary

FUNDING SOURCE:

$ 308,608,720

LOCAL
{from Application)

FEDERAL
(from Application)

STATE = |

{from Application}

178,968,052

L

129 641 668

CDBG

$ 11,517,038

US Army Corp of Engineers

$ 14,808,000

Federal DOT

$ 2,849,000

lowa DOT

S 726,071

|-Jobs

S 7,476,588

SRF- Clean Water

S 101,096,396

Local In-Kind Contribution

S 4,058,540

Local

S 54,977,814

lowa Flood Mitigation Program

111,100,273 | §

Total Project Funding Source

" Indebtedness Incurred
{Bonds, etc.)

$ 130,270,434

Rate of Length of Term

$ 67, 239 013

L 'Costs of

111,100, 273 _3

_5 Net P_er_:eeds .

Interest

{start & end) .

" lssuance

NON-PUBLIC INVESTMENT - Entlty

To'tai' Noﬁ-Puinb Investnﬁeht —
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. . Description of significant activities this semi-annual term. Include comparison of actual
Project Status- entire . A . o .

3 accomplishments to the objectives identified in your application. Attach pictures and a
project (Check One) narrative. Status changes or defays, please explain reason.

X O Scheduie —_— —

_ Delayed

_. Canceled Please see attached.

" |completed .

#{Suspended

Application Work Schedule (Milestones) Milestone Status
Description: ' Submitted Actual Completion

# - Completion Date: Date:
1 |Phase | 12/31/2015| .. . 7/1/2016
2 |Phase 2 12/31/2016] oo
3 [Phase 3 12/31/2019] . o
4 |Phase 4 12/31/2024)
5
6
7
8
9
10
11
12
13
14

Person Completing this Report:

a wn-Ml_Ii_ér, _C:vfi':[ Engineer:

Date: - i A9/0016 i
, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the
approved project plan and state and federal regulations and policies governing this award.

Signature of Authorized Representative or Governmental Entity

Instructions to compliete this form
are to be completed by State HSEMD Personnel.

Areas shaded

are to be completed by the governmental entity or authorized administrator.

Areas shaded
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